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Date: December 11, 2009

Project: Long Term Comprehensive Plan 2010 - 2030
Location: Minneapolis St. Paul International Airport

SECTION OTHER 
FUNDING

PHASE SCOPE SUMMATION

LOW HIGH

Humphrey Terminal Expansion - Phase I  (Add 17 Gates) $224,077,000  - $263,620,000

Humphrey Terminal EDS System $50,000,000  - $55,000,000 $25,000,000

Humphrey Auto Rental Facility $53,154,750  - $62,535,000

Humphrey Parking Purple Ramp Expansion $27,285,000  - $32,100,000 Infill the Purple Ramp Outrigger area up to Level 8.

Humphrey Complex Roadway Modifications $26,350,000  - $31,000,000

Sub-Total 2010 - 2015 $380,866,750  - $444,255,000 $25,000,000

Lindbergh Terminal Remodeling $99,581,750  - $117,155,000

Lindbergh Terminal - Additional Arrivals Curbside $8,789,000  - $10,340,000

Lindbergh Terminal Concourse G Expansion - Phase I $508,890,750  - $598,695,000

Lindbergh Terminal Parking Ramp Expansion - Phase I $202,039,050  - $237,693,000

Sub-Total 2015 - 2020 $819,300,550  - $963,883,000 $0

Humphrey Terminal Expansion -  Phase II (Add 10 Gates) $199,975,250  - $235,265,000

Humphrey Terminal Roadway Access Improvements $80,750,000  - $95,000,000

Lindbergh Terminal  In/Out Bound Roadway Improvements $118,222,250  - $139,085,000

Lindbergh Terminal Concourse G Expansion - Phase II $157,547,500  - $185,350,000

MSP Hotel $83,345,000

Delta Overnight Package Express $2,983,500  - $3,510,000

Humphrey Parking Orange Ramp Expansion $49,895,000  - $58,700,000

Airline Flight Kitchen Replacement $13,838,000  - $16,280,000

Sub-Total 2020 - 2025 $623,211,500  - $733,190,000 $83,345,000

Crossover Taxiway $65,845,250  - $77,465,000

Lindbergh Terminal Parking Expansion - Phase II $117,512,500  - $138,250,000

Loading Dock Facility Relocation $6,217,750  - $7,315,000

Post Office Retail Operation Relocation $994,500  - $1,170,000

Sub-Total 2025 -2030 $190,570,000  - $224,200,000 $0

 -
Total All Phases ** $2,013,948,800  - $2,365,528,000 $108,345,000

Notes:  ** All the above numbers are assumed to be C.I.P. numbers in 2009 dollars and include 15% Design & Admin Fees, 10 % Design Contingency, and 5% Construction Contingency.

Remove the remaining Delta Hangars/Repair Facility, demo 
the Maroon Ramp, and reconfigure the In/Out Bound 
Roadways to a new alignment.

Reconstruct the Post Road/TH 5 intersection, the Post 
Road/34th Ave intersection and improve Post Road to be the 
In-Bound road for the Humphrey Terminal.

Construct a new 8 level parking ramp east of the current Red-
Blue Ramp.

Includes terminal expansion, jet bridges, apron improvements, 
hydrant fueling extension, and site utility improvements.

Construct a new 8 level parking ramp east of the current Red-
Blue Ramp.

Relocate the current Lindbergh Terminal Loading Dock 
Facility to an alternate location.

Relocate the current retail Post Office function to an alternate 
location.

Create a new crossover taxiway to allow for aircraft movement 
at the east end of the parallel runways.

Relocate the current Delta Overnight Package Express function 
to an alternate location.

Relocate the current Airline Flight Kitchen function to an 
alternate location.

Infill the Orange Ramp Outrigger area and add Levels 9 & 10 
to the existing ramp.

Add 10 gates - includes terminal expansion, jet bridges, apron 
improvements, hydrant fueling extension, modifications to the 
de-icing pad and a new A to G Connector Bridge.

200 Room Full Service Hotel with Restaurants, Ticketing, 
Security Checkpoint, and 3 Level Conference Center.

Modify Humphrey Outbound Roadway adjacent to the 
Terminal Expansion, improve 34th Ave S, and improve 34th 
& I-494 interchange.

Remodeling the Ticket Hall, Bag Claim Area, and E 
Concourse.

Create a 2nd Arrivals Curbside area  and build a new Ground 
Transportation Customer Service Building.

New terminal expansion for 6 new gates, jet bridges, hydrant 
fueling, apron improvements,  remodel the area at 4 existing 
gates, new CBP Area, new Sterile Corridor, remodel old CBP 
area , remodel the remaining G Concourse, and install the G 
Concourse Tram.

Includes terminal expansion, jet bridges, apron improvements, 
hydrant fueling extension, and site utility improvements.

Improvements to the Humphrey Purple Ramp for QTA, Ready 
Return, re-fueling, customer service counters, agency booths 
and new vertical circulation.

Executive Recap

New Explosive Detection System including CTX machines, 
conveyors and sortation system.

MAC LTCP PLAN                                      
RANGE

2025 - 2030

DESCRIPTION

2010 - 2015

2015 - 2020

2020 - 2025
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Date: November 13, 2009
Updated: November 18, 2009
Updated: December 2, 2009
Updated: December 11, 2009

Project: Long Term Comprehensive Plan 2010 - 2030
Location: Minneapolis St. Paul International Airport

Conceptual  Estimate
SECTION QTY UNIT UNIT COST SUBTOTAL MAC LTCP PLAN OTHER 

FUNDING

Humphrey Terminal - Add 17 Gates $263,620,000
Phase I-A Add Seven Gates (Gates 1 - 7) 
     - Building, Moving Walks, Jet Bridges KA 306,665 sf $114,020,000
     - Site Utilities KHA 1 ls $1,000,000
     - Apron Improvements TKDA 1 ls $13,000,000
     - Hydrant Fueling TKDA in above $0

Phase I-B Add Ten Gates (Gates 18 - 27)
     - Building, Moving Walks, Jet Bridges KA 230,000 sf $99,600,000
     - GSE Building Relocation NIC $0
     - Site Utilities KHA 1 ls $5,000,000
     - Apron Improvements TKDA 1 ls $24,000,000
     - Hydrant Fueling TKDA in above ls $0
     - Fuel Load Island TKDA 1 ls $7,000,000

Humphrey EDS Baggage Conveyor KA 1 ls $80,000,000 $55,000,000 $25,000,000

Humphrey Auto Rental Facility $62,535,000
In the Purple Ramp 1 ls $60,535,000
 Re-fueling KHA 1 ls $0
Washbays KHA in above ls $0
Agency Counters KHA in above ls $0
Ready Return KHA in above ls $0
Vertical Circulation KHA in above ls $0
Exit Plaza Re-configuration KHA 1 ls $2,000,000

Humphrey Parking Purple Ramp Expansion $32,100,000
Purple Ramp Outrigger KA 1 ls $32,100,000

Humphrey Complex Roadway Realignment $31,000,000
Outbound Roadway Realignment
   - HT OB Roadway KHA 1 ls $3,000,000
   - OB 34th Avenue South KHA 1 ls $3,000,000
   - 34th Avenue S-I-494 Interchange KHA 1 ls $25,000,000

Sub-Total 2010 - 2015 $444,255,000 $25,000,000

Lindbergh Terminal Remodeling $117,155,000
Main Ticket Lobby Remodeling KA 178,000 sf $36,020,000
Main Bag Claim Area Remodeling KA 200,000 sf $43,300,000
Concourse E  Re-Model KA 148,172 sf $36,600,000
Remodel MAC OPS Center KA 1 ls $1,235,000

Lindbergh Terminal - Additional Arrivals Curbside $10,340,000
Ground Level Road Work KHA 1 ls $4,000,000
Cut-thru Walkways for Pedestrians KHA in above
Sidewalks KHA in above
New 1 Story Building w/ Counters KA 15,000 sf $6,340,000

Lindbergh Terminal Concourse G Expansion - Phase I $598,695,000
New Gate Hold for 10 Gates KA 215,000 sf $306,530,000
    - Infill Structure Between Pods in above 11,600 sf
    - Baggage Handling System in above 1 ls
    - Extend Bag Conveyors from Existing in above 1 ls
    - Additional EMC Center in above 1 ls
    - New CBP Facility in above 244,700 sf
        - Add for Sterile Corridors in above 63,700 sf
    - Airline Support Space (Grnd Level) in above 138,000 sf
    - Curbside Roadway @ New Area KHA 1 ls $2,000,000
    - Apron Improvements TKDA 10 gates 1,600,000 $17,000,000
    - Hydrant Fueling TKDA in above $0
    - Fueling TrunkLine Extension TKDA 1 ls 6,000,000 $6,000,000
Air Side Tunnel Extension KHA 1 ls $20,000,000

DESCRIPTION

2010 - 2015

2015 - 2020
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Date: November 13, 2009
Updated: November 18, 2009
Updated: December 2, 2009
Updated: December 11, 2009

Project: Long Term Comprehensive Plan 2010 - 2030
Location: Minneapolis St. Paul International Airport

Conceptual  Estimate
SECTION QTY UNIT UNIT COST SUBTOTAL MAC LTCP PLAN OTHER 

FUNDING
DESCRIPTION

Relocate/Modify De-icing Pad TKDA 1 ls 14,000,000 $14,000,000
Remodel Old CBP to Gate Hold KA 50,000 sf $14,625,000
Remodel Remainder of G Concourse KA 200,000 sf $59,540,000
Create Space For G Tram Station 
Adjacent to Old CBP Area

KA 12,000 sf $7,800,000

Air Side Mods @ Old CBP for G Tram TKDA 1 ls 1,000,000 $1,000,000
G Concourse Tram Equip. & Guideway KA 1 ls 125,000,000 $125,000,000
 - G Tram Stations (3 each) KA 36,000 sf 700.00 $25,200,000

Lindbergh Terminal Parking Ramp Expansion - Phase I $237,693,000
New Parking Structure ( 8 Levels) KA 2,800,000 sf $231,693,000
    - Add For Helices ( 1 pair ) NIC
    - Add Speed Ramps in above 2 ea
    - Modify Existing Bus Stop for Tram in above 1 ls
    - Site Prep for Ramp in above 1 ls
        - Site Utility Relocates/Upgrades in above 1 ls
        - Relocate fiber optic in above 1 ls
        - Fuel Tank Modifications in above 1 ls
        - Emergency Generator Modifications in above 1 ls
 - Revenue Control Mods to Existing in above 1 ls
 - Skyway to G Concourse ( 2 each) in above 8,500 sf
 - Extend Hub Core Trams ( 2 each) NIC, See LT Parking Expansion Phase II 2025-2030
 - O.B. Roadway Modifications KHA 1 ls $5,000,000
 - Exit Plaza Modifications KHA 1 ls $1,000,000

Sub-Total 2015 - 2020 $963,883,000 $0

Humphrey Terminal Expansion - Phase II (Add 10 Gates) $235,265,000
Demo NWA Building F KA 126,100 sf 5.11 $645,000
Demo NWA Cargo Building KA 91,900 sf 5.01 $460,000
Demo NWA Bldg G Flight Kitchen KA 73,568 sf 5.03 $370,000
New Gate Hold for 10 Gates KA 235,480 sf $187,900,000
 - New Ticket Lobby in above 119,235 sf
 - 2nd Humphrey EMC Center NIC
 - Skyway Connection to Purple Ramp in above 5,000 sf
 - Baggage Handling System in above 1 ls
 - Apron Improvements TKDA 10 gates $30,000,000
 - Hydrant Fueling TKDA in above $0
NWA Air Cargo Replacement KA 25,000 sf $0
De-icing Control Building KA 5,000 sf $1,790,000
Re-configure Humphrey Remote to De-icingTKDA 1 ls 20,000,000 $2,100,000
Run-up Pad Relocation TKDA 1 ls $12,000,000

Humphrey Terminal Roadway Access Improvements $95,000,000
Post Road- TH 5 Interchange KHA 1 ls $52,000,000
Revise Roadway Signage KHA 1 ls $2,000,000
Post Road Reconstruction KHA 1 ls $7,000,000
E70th Street - 34th Avenue Intersection KHA 1 ls $30,000,000
Post Road turnaround (WB to EB) KHA 1 ls $4,000,000

Lindbergh Terminal  In/Out Bound Roadway Improvements $139,085,000
Demo NWA Hangar 6 & 7 KA 150,000 sf $4,290,000
Demo NWA Engine Hospital KA 156,000 sf $1,775,000
Demo Maroon Ramp KA 258,500 sf $2,020,000
Relocate Xcel Substation TKDA 1 ls $0 (Waiting For Xcel)
Glumack Dr. - TH 5 interchange KHA 1 ls $115,000,000
Demo Existing Roads & Bridges KHA 1 ls $5,000,000
OB Glumack KHA 1 ls $5,000,000
IB Glumack KHA 1 ls $5,000,000
Return to Terminal loop (roadway) KHA 1 ls $1,000,000

Lindbergh Terminal Concourse G Expansion - Phase II $185,350,000
New Gate Hold for 10 Gates KA 214,200 sf $90,500,000
 - Apron Improvements TKDA 10 gates 1,700,000 $17,000,000
 - Hydrant Fueling TKDA in above $0
30L De-Icing Pad TKDA 1 ls 27,000,000 $27,000,000

2020 - 2025
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Date: November 13, 2009
Updated: November 18, 2009
Updated: December 2, 2009
Updated: December 11, 2009

Project: Long Term Comprehensive Plan 2010 - 2030
Location: Minneapolis St. Paul International Airport

Conceptual  Estimate
SECTION QTY UNIT UNIT COST SUBTOTAL MAC LTCP PLAN OTHER 

FUNDING
DESCRIPTION

Utility Crossings TKDA 1 ls 5,000,000 $5,000,000
Relocate Williams Bros Receiving Station TKDA 1 ls 1,000,000 $1,000,000
New G to A Skyway Connector KA 50,000 sf $44,850,000

MSP Hotel $83,345,000
200 Room Hotel KA 200 rooms $82,345,000
Conference Center ( 3 levels) in above 290,400 sf $0
Restaurant/Ticketing/Security Checkpoint in above 96,800 sf $0
Demo Old Post Office (Above Grade) in above 189,000 sf $0
Roadway Improvements KHA 1 ls $1,000,000

Delta Overnight Package Express $3,510,000
Overnight Package Express Replacement KA 15,000 sf $3,510,000

Humphrey Parking Orange Ramp Expansion $58,700,000
Orange Ramp Outrigger KA 1 ls $58,700,000

Airline Flight Kitchen Replacement $16,280,000
NWA Flight Kitchen KA 74,000 sf 220 $16,280,000

Sub-Total 2020 - 2025 $733,190,000 $83,345,000

Crossover Taxiway $77,465,000
30R Deicing Pad TKDA 1 ls 25,000,000 $25,000,000
30L Airfield Service Road TKDA 1 ls 3,000,000 $3,000,000
East Aircraft Bridge TKDA 1 ls 20,000,000 $20,000,000
West Aircraft Bridge TKDA 1 ls 20,000,000 $20,000,000
AOA Roadway Bridge TKDA 1 ls 2,000,000 $2,000,000
5th Fuel Tank TKDA 1 ls 5,000,000 $5,000,000
Demo Portion of Concourse A KA 5,000 sf $675,000
Replace Glycol Control Center KA 5,000 sf $1,790,000

Lindbergh Terminal Parking Ramp Expansion - Phase II $138,250,000
East Ramp Expansion ( 8 Levels) KA 1,699,200 sf $110,450,000
Roadway Circulation KHA 1 ls 2,000,000 $2,000,000
Extend Hub Core Trams ( 2 each) 2,580 lf 10,000 $25,800,000

Loading Dock Facility Replacement $7,315,000
New Loading Dock Facility KA 25,000 sf $7,315,000

Post Office Retail Operation Replacement $1,170,000
Replace Retail Post Office KA 5,000 sf $1,170,000

Sub-Total 2025 -2030 $224,200,000 $0

Sub-Total  all Phases $2,365,528,000 $108,345,000
Inflation ???? N.I.C. N.I.C.

Total Project Costs $2,365,528,000 $108,345,000

Notes:  ** All the above numbers are assumed to be C.I.P. numbers in 2009 dollars and include 15% Design & Admin Fees, 10 % Design Contingency, 
and 5% Construction Contingency.

2025 - 2030
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